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May 30, 1992 

James K. Hartman 
Assistant Manager for Environmefital Management 
U.S. Department of Energy/Rocky Flats Office 
P.O. Box 928 
Golden, CO 80402-0928 

Dear Mr. Hartman: 

On April 16, 1992 the Colorado Department of Health Hazardous Materials and Waste 
Management Division ("the Division") initiated a forty-five day public comment period for 
purpose of incorporating the Solar Ponds IM/IRA into the Corrective Action part of the 
Rocky Flats Operating Permit. The public comment period concluded on May 30, 1992. No 
written comments pertaining to the Solar Ponds IM/IRA were received duiing the public 
comment period. The Division has incorporated the following milestone schedule addirions 
into the Corrective Action part of the Rocky Flats permit. 

A revised Rock- Flats permit will be issued shortly after June 8, 1992 and will incorporate 
all approved Class 1 and Class 2 permit modifications made since the permit became 
effective October 31, 1991. If you have any questions concerning this or other permit 
modifications feel free to contact Noreen Matsuura at 33 1-4920. 

Sincerely, 

Gary W. Baughman, Unit Leader 
Hazardous Waste Facilities 

cc: Dave Maxwell, EPA 
Kyle Peter, EG&G 
Joe Wienand, DOE 
Tom Lukow, DOE 
Charlotte Robinson, AGO 
Steve Howard, DOE 
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July 8, 1991 

July 12, 1991 

August 15, 1991 

August 23, 1991 

September 9, 1991 

November 8, 1991 

November 9, 1991 

November 14, 1991 

March 2-30. 1992 

April 6, 1992 

April 20, 1992 

July 1, 1992 est. 

July 17, 19YZest. 

July LO, 1992 est. 

November 4, 1992 est. 

MILESTONE SCHEDULE 
INTERIM MEASURE/INTERIM REMEDIAL ACTION 

SOLAR EVAPORATION PONDS 
O P E M R L E  UNIT NO. 4 

DOE submits "Draft Proposed IM/IRA Solar Ponds OU4" to EPA and CDH. 

EPA/CDH Review and Comment on "Draft Proposed IM/IRA Solar Ponds OU4". 

DOE submits "Proposed Interim Measure/Interim Remedial Action Decision 
Document for the Solar Evaporation Ponds OU4" to EPA and CDH. 

EPA/CDH approve "Proposed Interim MeasurelInterim Remedial Action Decision 
Document for the Solar Evaporation Ponds OU 4" to begin sixty day public comment 
period. 

Sixty Day public comment period begins. 

EPA Comments on "Proposed Interim Measure/Interim Remedial Action Decision 
Document for the Solar Evapontion Ponds OU 4. 

Public Comment period ends. 

CDH Comments on "Proposed Interim Measure/Interim Remedial Action Decision 
Document for the Solar Evaporation Ponds OU 4. 

DOE Responds to EPA, CDH and Public Comments in 'Final IMjIRA Decision 
Document with Kesponsiveness Summary". 

EPA/CDH Approve "Final Proposed Interim Measute/Interim Remedial Action 
Decision Document for the Solar Evaporation Ponds Operable Unit 4." Document is 
placed in the public information repositories. 

Start Construction. 

Construction complete. Ready for test. 

System Operational Test completed. 

Facility Operational 

Ponds cleaned out. 
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